MS PROJECT 2013 EXERCISES Complete Guide

MS Project 2013 exercises are an essential resource for project managers, students, and professionals looking to enhance their skills in planning, scheduling, and managing projects effectively using Microsoft Project 2013. Whether you are new to project management software or seeking to refine your expertise, engaging with practical exercises can significantly improve your understanding of core features and functionalities. These exercises help users develop a hands-on approach to creating project plans, assigning resources, tracking progress, and generating reports, thereby making project management more efficient and organized.

Understanding the Importance of MS Project 2013 Exercises

Before diving into specific exercises, it?s vital to recognize why practicing with MS Project 2013 is beneficial:

- Hands-On Learning: Practical exercises enable users to apply theoretical knowledge, reinforcing learning.
- Skill Development: Regular practice helps in mastering complex features such as resource management, timeline views, and report generation.
- Efficiency and Accuracy: Exercises improve your ability to create accurate project schedules and avoid common pitfalls.
- Preparation for Certifications: Many project management certifications include MS Project components; exercises prepare you for exams.

Key Topics Covered in MS Project 2013 Exercises

A comprehensive set of exercises should cover various aspects of MS Project 2013. Here are the core topics:

- Creating a New Project

- Setting Up Tasks and Dependencies

- Managing Resources and Assignments

- Adjusting Project Calendars and Working Times

- Using Gantt Charts and Timeline Views

- Tracking Progress and Updating Tasks

- Generating Reports and Exporting Data

- Customizing Views and Reports

Detailed MS Project 2013 Exercises for Practical Learning

Creating a New Project

Objective: Learn how to start a project and set basic information.

Steps:

- Open MS Project 2013.
- Click on File > New to create a blank project.
- Save the project with a relevant name.
- Set the project start date via Project > Project Information.
- Enter initial tasks in the Task Name column.

Exercise Tip: Practice creating a sample project like ?Website Development? with tasks such as planning, designing, development, testing, and deployment.

Setting Up Tasks and Dependencies

Objective: Understand how to structure tasks and link them logically.

Steps:

- Enter at least 10 tasks relevant to your project.
- Set task durations and start/end dates.
- Create dependencies:

- Select two tasks.
- Click Task > Link Tasks.
- Practice setting Finish-to-Start, Start-to-Start, Finish-to-Finish, and Start-to-Finish dependencies.

- Adjust task constraints and deadlines.

Exercise Tip: Create a critical path by linking tasks in sequence, and identify task dependencies visually on the Gantt chart.

Managing Resources and Assignments

Objective: Assign resources to tasks and manage resource allocation.

Steps:

- Navigate to Resource Sheet view.
- Add resources such as personnel, equipment, or materials.
- Assign resources to tasks:

- Select a task.
- Use the Task Information dialog > Resources tab.

- Adjust resource allocation units and work hours.

Exercise Tip: Practice over-allocating resources to see how MS Project highlights conflicts, then resolve these by leveling resources.

Adjusting Project Calendars and Working Times

Objective: Customize work schedules to match real-world working hours.

Steps:

- Go to Change Working Time under the Project tab.
- Create or modify calendars for specific resources or the entire project.
- Set non-working days, holidays, or special shifts.
- Assign calendars to resources or tasks as needed.

Exercise Tip: Simulate a project with holiday breaks or different shifts to see how scheduling adapts.

Using Gantt Charts and Timeline Views

Objective: Visualize project schedules effectively.

Steps:

- Switch between Gantt Chart and Timeline views.
- Customize Gantt bars:

- Format bar styles.
- Add milestones.

- Use Zoom to view different time frames.
- Add or remove columns for additional task details.

Exercise Tip: Practice highlighting critical tasks and creating a clear visual timeline for stakeholder presentations.

Tracking Progress and Updating Tasks

Objective: Monitor project performance and update task statuses.

Steps:

- Mark tasks as 0%, 50%, 100% complete.
- Use the Tracking view to compare baseline vs actual progress.
- Enter actual start and finish dates.

- Adjust task durations based on progress updates.

Exercise Tip: Simulate project delays and assess how MS Project adjusts schedules and critical paths accordingly.

Generating Reports and Exporting Data

Objective: Create meaningful reports for stakeholders.

Steps:

- Navigate to Report > Visual Reports.
- Choose from predefined reports such as Project Overview, Resource Usage, or Cost Overview.
- Export reports to PDF, Excel, or Word.
- Customize report parameters as needed.

Exercise Tip: Practice generating different reports and customizing them to highlight key project metrics.

Customizing Views and Reports

Objective: Tailor MS Project to your workflow.

Steps:

- Use View > More Views to add or remove views.
- Create custom filters and groups.
- Customize columns to display relevant data.
- Save personalized views for future use.

Exercise Tip: Organize your project data for specific roles, such as focusing solely on resource allocation or task deadlines.

Best Practices for MS Project 2013 Exercises

To maximize learning from exercises, consider these best practices:

- Start with Sample Projects: Use templates or sample projects to practice before creating your

own.

- Incremental Learning: Tackle exercises step-by-step, gradually increasing complexity.
- Use Real-World Scenarios: Apply exercises to actual projects or hypothetical scenarios relevant to your field.
- Document Your Work: Keep notes on what you learn from each exercise to reinforce understanding.
- Seek Feedback: Share your project files with peers or mentors for review and suggestions.

Conclusion

Engaging in comprehensive MS Project 2013 exercises is crucial for mastering project management software. These exercises not only improve your technical skills but also enhance your ability to plan, execute, and monitor projects effectively. By systematically practicing tasks such as creating schedules, managing resources, and generating reports, you become more confident and efficient in handling complex projects. Whether you are preparing for certifications or aiming to optimize your project management processes, regularly working through MS Project 2013 exercises is a valuable investment in your professional development.

Keywords for SEO Optimization

- MS Project 2013 exercises
- Learn MS Project 2013
- MS Project tutorial
- Project management exercises
- MS Project scheduling exercises
- MS Project resource management
- MS Project tutorial for beginners
- MS Project project tracking
- MS Project report generation
- MS Project tips and tricks

MS Project 2013 Exercises: Unlocking the Power of Project Management

Microsoft Project 2013 remains one of the most robust tools for planning, executing, and managing projects across various industries. For both beginners and seasoned project managers, hands-on exercises are essential to mastering its features. This comprehensive guide delves into the core exercises designed to enhance your proficiency with MS Project 2013, covering everything from basic task entry to complex resource management and reporting.

Understanding the Importance of MS Project 2013 Exercises

Before jumping into practical exercises, it?s crucial to understand why practicing with MS Project 2013 is vital:

- Skill Development: Real-world exercises reinforce learning and help in applying concepts practically.
- Efficiency Improvement: Regular practice leads to faster navigation and task execution.
- Error Reduction: Hands-on experience minimizes mistakes during actual project management scenarios.
- Feature Familiarity: Exercises expose users to features like resource leveling, critical path analysis, and reporting tools.
- Certification Preparation: Many project management certifications include practical components involving MS Project.

Getting Started: Basic MS Project 2013 Exercises

The foundation of mastering MS Project 2013 lies in understanding its interface and basic functionalities. Here are essential exercises to begin with:

1. Creating a New Project

- Launch MS Project 2013.
- Select Blank Project.
- Save the project with a relevant name, e.g., "Sample Project."

2. Entering Tasks

- Navigate to the Gantt Chart view.
- Enter tasks sequentially, e.g., "Requirement Gathering," "Design," "Development," "Testing," "Deployment."
- Use the Task Name column to input task descriptions.

3. Setting Task Durations and Start Dates

- Assign durations to each task (e.g., 5 days, 10 days).
- Set start dates manually or let MS Project determine them based on dependencies.
- Practice adjusting durations and observing how the Gantt chart updates automatically.

4. Creating Task Dependencies

- Link tasks to establish dependencies:
- Select two tasks.
- Click Link Tasks or press Ctrl + F2.
- Experiment with different dependency types:
- Finish-to-Start (FS)
- Start-to-Start (SS)
- Finish-to-Finish (FF)
- Start-to-Finish (SF)

5. Setting Milestones

- Convert a task to a milestone by setting its duration to 0 days.
- Use milestones to mark significant project points.

Intermediate Exercises for Project Planning and Management

Once comfortable with basic operations, progress to more complex exercises:

1. Resource Allocation and Management

- Create a resource pool:
- Navigate to Resource Sheet view.
- Add resources (e.g., "John Doe," "Jane Smith").
- Assign resource costs, maximum units, and availability.
- Allocate resources to tasks:
- Assign resources via the Task Information dialog box.
- Adjust resource units to reflect part-time or full-time involvement.

2. Managing Over-Allocations

- Identify over-allocated resources marked with a red indicator.
- Resolve over-allocation by:
- Leveling resources (Resource tab > Level Resources).
- Adjusting task durations or dependencies.
- Splitting tasks to distribute workload evenly.

3. Critical Path Analysis

- Use the Network Diagram view to visualize task dependencies.
- Identify the critical path, which determines the project?s minimum duration.
- Practice delaying non-critical tasks to see their impact on project completion.

4. Baseline Setting and Tracking Progress

- Set a project baseline:
- Go to Project tab > Set Baseline > Set Baseline.
- Update task progress:
- Enter % Complete or actual start/finish dates.
- Compare planned vs. actual progress to identify delays.

5. Creating Custom Views and Reports

- Customize views to include specific columns or filters relevant to your project.
- Generate reports:
- Use built-in templates such as Task Usage, Resource Overview, or Project Summary.
- Export reports to Excel or PDF for stakeholder sharing.

Advanced MS Project 2013 Exercises

To truly leverage MS Project 2013?s capabilities, delve into advanced exercises that involve complex project scenarios:

1. Resource Leveling and Optimization

- Practice resource leveling to resolve conflicts when resources are over-allocated.
- Explore options in the Resource Leveling dialog to control how leveling occurs:
- Leveling Within Available Slack
- Leveling Order
- Leveling Gaps

2. Using Custom Fields and Formulas

- Create custom fields to capture additional data:
- Example: Add a Cost Variance field.
- Use formulas to calculate metrics:
- Example: Calculate total project cost based on resource rates and task durations.

3. Managing Multiple Projects and Linking

- Link subordinate projects for integrated management.
- Use Master Projects to view consolidated schedules.
- Practice updating linked projects and maintaining consistency.

4. Resource Cost Management

- Incorporate fixed costs and variable costs.
- Use cost resources for expenses like equipment rentals.
- Monitor project budget against actual costs.

5. Automating and Customizing Reports with Visual Reports

- Use Visual Reports to generate Excel or Visio visualizations.
- Customize report templates for specific stakeholder needs.
- Embed charts and graphs to enhance presentation quality.

Practical Tips for Effective MS Project 2013 Exercises

- Start Small: Begin with simple projects to build confidence.
- Use Templates: Leverage existing templates to understand standard project structures.
- Experiment Freely: Don?t hesitate to try different features and settings.
- Keep Data Organized: Use clear naming conventions and logical task hierarchies.
- Document Your Exercises: Maintain notes on what works and what doesn?t for future reference.
- Seek Resources: Utilize online tutorials, forums, and official Microsoft documentation for troubleshooting.

Conclusion: Mastery Through Consistent Practice

Mastering MS Project 2013 through dedicated exercises empowers project managers to plan meticulously, allocate resources effectively, and monitor progress efficiently. Whether you?re

managing small projects or overseeing complex portfolios, the exercises outlined above provide a structured pathway to develop critical skills. Regular practice not only boosts confidence but also ensures that you can leverage the full potential of MS Project 2013, leading to successful project outcomes and enhanced professional competence.

Remember, the key to proficiency lies in continuous experimentation and real-world application. As you progress, challenge yourself with increasingly complex scenarios, and don?t shy away from exploring advanced features. With persistence and practice, MS Project 2013 can become an invaluable tool in your project management arsenal.

QuestionAnswer What are some common exercises to improve skills in MS Project 2013? Common exercises include creating project schedules, setting task dependencies, assigning resources, tracking progress, and customizing views to enhance proficiency with MS Project 2013. How can I practice resource allocation in MS Project 2013? Practice by creating a project plan, adding resources such as personnel and equipment, assigning them to tasks, and analyzing resource usage views to optimize allocations. Are there sample exercises for managing project timelines in MS Project 2013? Yes, exercises often involve developing a project timeline, setting start and finish dates, adjusting task durations, and using Gantt charts to visualize the schedule. What exercises help in understanding task dependencies and predecessors in MS Project 2013? Exercises include creating tasks with various dependency types (Finish-to-Start, Start-to-Start), setting predecessors, and analyzing how changes affect the project timeline. How can I practice tracking project progress in MS Project 2013? Practice by updating task completion percentages, entering actual start and finish dates, and comparing planned versus actual progress using tracking views. Are there exercises for customizing reports in MS Project 2013? Yes, exercises involve generating standard reports, customizing report parameters, and creating visual reports to communicate project status effectively. What are some advanced exercises to master MS Project 2013 features? Advanced exercises include creating custom fields, using baseline features for tracking, applying filters and groups, and integrating with other Office applications.

Related keywords: MS Project 2013 tutorials, MS Project 2013 training, MS Project 2013 tips, MS Project 2013 exercises, MS Project 2013 tutorials for beginners, MS Project 2013 project management, MS Project 2013 case studies, MS Project 2013 practice files, MS Project 2013 workflow examples, MS Project 2013 step-by-step guides

Mba project in project management

mba project in project management is a critical milestone for students pursuing a Master of Business Administration, particularly those specializing in project management. It serves as a

comprehensive demonstration of their understanding, skills, and ability to apply theoretical concepts to real-world scenarios. An effective MBA project in project management not only enhances academic credentials but also equips students with practical insights that can propel their careers in various industries.

Understanding the Significance of an MBA Project in Project Management

Why Is an MBA Project Important?

An MBA project in project management is essential for several reasons:

- Practical Application: It allows students to apply classroom concepts to real-life projects.
- Skill Development: Enhances critical skills such as planning, execution, risk management, and communication.
- Industry Readiness: Prepares students for challenges faced in managerial roles.
- Research and Innovation: Encourages innovative solutions to complex project issues.
- Academic Credential: Serves as a testament to a student's expertise and readiness for leadership roles.

Goals of an MBA Project in Project Management

The primary objectives include:

- Analyzing project management methodologies.
- Developing effective project strategies.
- Assessing risk and resource management.
- Demonstrating leadership and team coordination.
- Providing actionable recommendations for project success.

Choosing the Right Topic for Your MBA Project

Factors to Consider

Selecting a relevant and manageable topic is crucial. Consider:

- Interest areas within project management (e.g., Agile, Waterfall, Risk Management)
- Availability of data and resources

- Industry relevance and current trends
- Scope and feasibility within the given timeframe
- Potential for practical impact and contribution to the field

Popular Topics for MBA Projects in Project Management

Some trending topics include:

- Implementation of Agile methodologies in large organizations
- Risk assessment and mitigation strategies in IT projects
- Effectiveness of stakeholder management in construction projects
- Use of project management software to enhance efficiency
- Sustainable project management practices
- Cost control techniques in large-scale projects
- Impact of leadership styles on project success

Structuring Your MBA Project in Project Management

Key Components of the Project Report

A well-structured report typically includes:

- **Introduction:** Background, problem statement, and objectives
- **Literature Review:** Existing research and theoretical frameworks
- **Methodology:** Research design, data collection methods, and analysis techniques
- **Project Planning and Execution:** Tools, techniques, and processes used
- **Findings and Analysis:** Data interpretation and insights
- **Discussion:** Implications, limitations, and recommendations
- **Conclusion:** Summary of key findings and future scope
- **References and Appendices:** Supporting documents and sources

Methodologies Commonly Used

- Case Study Analysis: Deep dives into specific projects
- Surveys and Questionnaires: Gathering stakeholder feedback
- Interviews: Expert insights and industry perspectives
- Quantitative Analysis: Statistical evaluation of project data
- Qualitative Methods: Thematic analysis of project challenges

Implementing Your Project: Best Practices

Effective Planning

- Define clear objectives and scope
- Develop a detailed work breakdown structure (WBS)
- Establish realistic timelines and milestones
- Allocate resources efficiently

Execution and Monitoring

- Use project management tools like MS Project, Primavera, or Jira
- Regularly track progress against milestones
- Manage risks proactively
- Communicate transparently with stakeholders
- Adapt to changes and update plans accordingly

Documentation and Reporting

- Maintain comprehensive records of all activities
- Prepare periodic status reports
- Document lessons learned and best practices

Evaluating the Success of Your MBA Project

Criteria for Evaluation

- Depth of research and analysis
- Practical relevance and applicability
- Clarity and coherence of the report
- Quality of data and insights
- Innovation and problem-solving approach
- Presentation skills

Feedback and Revision

- Seek feedback from supervisors and peers
- Incorporate suggested improvements
- Ensure the final report is polished and professional

Career Opportunities After Completing an MBA Project in Project Management

Job Roles and Sectors

Graduates can explore roles such as:

- Project Manager
- Program Manager
- Project Coordinator
- Construction Manager
- IT Project Lead
- Consultant in Project Management

Industries include construction, IT, manufacturing, healthcare, consulting, and government agencies.

Further Certifications and Education

Enhance career prospects by pursuing certifications like:

- PMP (Project Management Professional)
- PRINCE2
- Agile Certified Practitioner (PMI-ACP)
- Certified ScrumMaster (CSM)

Conclusion

An MBA project in project management is more than an academic requirement; it is a strategic opportunity to demonstrate your expertise, problem-solving skills, and industry readiness. Selecting a relevant topic, following a structured approach, and applying best practices in project planning and execution will not only lead to a successful project but also pave the way for a rewarding career in project management. By showcasing your ability to analyze, innovate, and lead, your MBA project can serve as a cornerstone for your professional growth and industry recognition.

If you need further guidance on specific project ideas, methodology details, or report formatting, consider consulting industry experts or academic advisors to tailor your project to your career aspirations.

MBA Project in Project Management: A Comprehensive Guide to Success

Embarking on an MBA project in project management is a significant milestone for students pursuing advanced business education. It serves as a practical platform to apply theoretical knowledge, demonstrate managerial skills, and contribute valuable insights to real-world organizational challenges. Successfully completing such a project not only enhances your understanding of project management principles but also bolsters your resume, positioning you as a competent professional ready to lead complex initiatives.

In this detailed guide, we will explore the nuances of an MBA project in project management, covering everything from choosing the right project, planning, execution, analysis, to presenting your findings effectively. Whether you're at the initial stages or nearing completion, this resource aims to streamline your process and maximize your project?s impact.

Understanding the Significance of an MBA Project in Project Management

An MBA project in project management is more than just a requirement for graduation; it is an opportunity to demonstrate your ability to manage initiatives from inception to completion. It allows students to:

- Apply project management frameworks like PMI?s PMBOK, PRINCE2, or Agile methodologies.
- Develop problem-solving and critical thinking skills.
- Gain practical experience with project planning, execution, monitoring, and control.
- Showcase leadership, communication, and stakeholder management abilities.
- Produce tangible outputs that can be integrated into organizational processes or serve as case studies.

Choosing the Right Project Topic

Selecting an appropriate topic is the foundation of a successful MBA project. It should align with your interests, career aspirations, and the needs of your target organization or industry.

Criteria for Selecting a Project Topic

- Relevance: The project should address a current issue or opportunity within an organization or

industry.

- Feasibility: Ensure availability of data, resources, and access to stakeholders.
- Interest & Passion: Choose a topic that excites you to sustain motivation.
- Scope: The project should be manageable within the given timeframe and resources.
- Learning Potential: Aim for a project that offers valuable insights into project management practices.

Examples of MBA Project Topics in Project Management

- Implementation of Agile methodologies in software development firms.
- Risk management strategies in construction projects.
- Optimization of resource allocation in manufacturing projects.
- Stakeholder engagement practices in infrastructure development.
- Cost control techniques in IT projects.

Structuring Your MBA Project in Project Management

A well-structured project enhances clarity and ensures comprehensive coverage of essential components.

Typical Structure

- Title Page
- Abstract/Synopsis
- Table of Contents
- Introduction

- Background
- Objectives
- Significance

- Literature Review

- Theoretical frameworks
- Case studies

- Research Methodology

- Approach (qualitative, quantitative, mixed)
- Data collection methods
- Tools and techniques

- Project Planning

- Work Breakdown Structure (WBS)
- Gantt charts and schedules
- Resource planning

- Implementation/Execution

- Monitoring progress
- Communication plan
- Quality assurance

- Analysis & Findings

- Data interpretation
- Lessons learned

- Conclusions & Recommendations
- References
- Appendices

Planning Your Project Effectively

Successful project management hinges on meticulous planning. Here are key steps to create a robust plan:

- Define Clear Objectives and Scope

- What are the specific goals?
- What boundaries (scope) will you set to keep the project manageable?

- Develop a Work Breakdown Structure (WBS)

- Break down the project into manageable tasks.
- Assign responsibilities and deadlines.

- Create a Detailed Schedule

- Utilize tools like Gantt charts for visualization.
- Identify dependencies among tasks.

- Resource Allocation

- Determine human, financial, and material resources needed.
- Ensure availability and plan for contingencies.

- Risk Management

- Identify potential risks.
- Develop mitigation strategies.

- Stakeholder Analysis

- Identify key stakeholders.
- Develop engagement and communication plans.

Executing and Monitoring the Project

Implementation is where plans are put into action.

Key Activities During Execution

- Effective Communication: Regular updates through meetings, reports, or digital tools.
- Quality Control: Ensure deliverables meet quality standards.
- Change Management: Adapt to unforeseen circumstances with flexibility.
- Documentation: Keep detailed records for transparency and future reference.

Monitoring Techniques

- Progress Tracking: Use KPIs and milestones.
- Performance Reports: Weekly or bi-weekly updates.
- Earned Value Management: Measure project performance against planned schedule and costs.
- Issue Tracking: Document and resolve problems promptly.

Analyzing Results and Drawing Conclusions

Post-implementation, focus on evaluating project outcomes.

Data Analysis

- Use statistical tools and qualitative analysis to interpret data.
- Assess whether project objectives were achieved.

Lessons Learned

- Identify what worked well and what could be improved.
- Document best practices and pitfalls.

Impact Assessment

- Measure the overall impact on organizational processes or objectives.
- Gather stakeholder feedback.

Writing and Presenting Your MBA Project

Effective presentation enhances the credibility and impact of your work.

Writing Tips

- Be clear, concise, and logical.
- Use visual aids like charts, graphs, and tables.
- Support statements with data and references.
- Maintain academic integrity with proper citations.

Presentation Tips

- Prepare a compelling executive summary.
- Practice delivering a confident and engaging presentation.
- Anticipate questions and prepare answers.
- Highlight key findings, recommendations, and practical implications.

Conclusion

An MBA project in project management is a vital component that bridges academic learning with practical application. By carefully selecting a relevant topic, meticulously planning, executing effectively, and analyzing results critically, students can produce a project that not only fulfills academic requirements but also adds tangible value to organizations and their professional growth.

Remember, the success of your project depends on your dedication, analytical skills, and ability to communicate complex ideas clearly. Approach each phase systematically, leverage available resources, and seek guidance from mentors or industry experts. Ultimately, a well-executed MBA project can serve as a stepping stone toward a rewarding career in project management.

Embark on your MBA project journey with confidence, and transform your insights into impactful solutions that resonate beyond the classroom!

QuestionAnswer What are the key components of an MBA project in project management? An MBA project in project management typically includes an introduction, literature review, research methodology, data analysis, findings, conclusions, and recommendations, demonstrating practical application of project management theories and skills. How do I choose a relevant topic for my MBA project in project management? Select a topic that aligns with current industry trends, addresses a real-world problem, and interests you personally. Conduct preliminary research to ensure data

availability and relevance, and consult with faculty or industry experts for guidance. What are the common challenges faced during an MBA project in project management? Common challenges include limited access to data, time constraints, integrating theoretical concepts with practical scenarios, managing stakeholder expectations, and ensuring project scope remains focused and manageable. How can I ensure the practical relevance of my MBA project in project management? Focus on solving real industry problems, incorporate case studies, engage with industry professionals, and apply recognized project management frameworks to ensure your project offers valuable insights and solutions. What tools and software are recommended for MBA projects in project management? Popular tools include Microsoft Project, Primavera, Trello, Asana, and MS Excel for data analysis. Familiarity with project management software enhances the quality of planning, scheduling, and reporting in your project. How should I structure my MBA project report in project management? A typical structure includes the title page, abstract, introduction, literature review, methodology, data analysis, findings, conclusions, recommendations, references, and appendices, ensuring clarity and coherence throughout. What skills are essential for successfully completing an MBA project in project management? Key skills include research and analytical skills, project planning, effective communication, time management, problem-solving, proficiency with project management tools, and the ability to synthesize complex information clearly.

Related keywords: MBA project, project management thesis, project management coursework, project planning, project execution, project control, project management case studies, MBA dissertation, project management strategies, capstone project in project management

Read the full article online: MBA PROJECT IN PROJECT MANAGEMENT